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1. Introduction

1.1 Background

Site Number: C5TM / Z5TK Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2021 Start Date: 6/14/2021

Demob Date: 6/24/2021 Completion Date: 6/24/2021

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/14/2021

FPN#: E21510 Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

This emergency response was conducted under both CERCLA and OPA authorities.    Both CERCLA and OPA funds were
used.

1.1.2 Site Description
The site is located at the Chemtool Incorporated facility in Rockton, Winnebago County, Illinois. At approximately 07:00 on
June 14th, several fire departments from Illinois and Wisconsin responded to a large, sixalarm fire at the facility. Chemtool
Incorporated manufactures greases, additives, and other fluids. The facility has a storage capacity of over 4.7 million gallons of
oil, and reportedly had over 1 million gallons of oil stored at the time of the fire. The facility quickly became fullyinvolved in the
fire and had several explosions. 

1.1.2.1 Location
The site is located at 1165 Prairie Hill Road in Rockton, Winnebago County, Illinois. 

1.1.2.2 Description of Threat
The facility housed several tanks of various greases, oils, additives, and other fluids, that have been or could be consumed in
the fire. The smoke plume and runoff from the fire threatens to release contaminants into the atmosphere, as well as
potentially discharging the contents of the tanks to the Rock River.

Over a million gallons of crude oil were stored on the facility at the time of the fire.  Several 50,000gallon tanks containing an
unknown amount of oil are still standing on the west side of the facility, which is approximately 700 feet from the Rock River.
The tanks and the structural supports for the tanks were both impinged by fire for several hours up to a full day, which has
caused both to show evidence of being in weakened states. At this time, Lubrizol has been unable to allow structural
engineers in to the facility to assess the tanks and supporting structures. Also, until the tanks and structural supports can be
assessed by a structural engineer, Lubrizol will be unable to determine the volumes of oil still present within the tanks. Given
the potential large volume of oil in containers with compromised integrity, EPA believes there was substantial threat of
discharge of oil to a navigable waterway. 

EPA observed pools of what appears to be viscous pure product as well as petroleum staining of soil in the wooded area
immediately west of the facility, between the facility and Rock River. EPA START contractors collected samples of the pooled
oil to be analyzed by the US Coast Guard Marine Safety Lab for oil fingerprint analyses. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
OnScene Coordinators (OSC) Craig Thomas, Matt Villicana, Lauren McCarrell, and Corey Peaslee mobilized to the site on
June 14, 2021. On June 14, 2021, at approximately 09:30 hours, EPA Region 5 Phone Duty Officer activated the Superfund
Technical Assessment and Response Team (START) to respond to the incident. An additional OSC (Robert Kondreck) was
deployed 6/16.

According to the Rockton Fire Chief and Potentially Responsibly Party (PRP), the fire was discovered at approximately 0700
hours on June 14, 2021. The Rockton Fire Department, Rockford Fire Department, and several other Fire Departments from
Illinois and Wisconsin Mutual Aid Box Alarm System (MABAS) responded to the incident to conduct fire suppression
activities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

See Previous POLREPs for activities completed prior to this reporting period.

On Monday, June 28, EPA received the results of the two oil samples sent to the United States Coast Guard Marine Safety
Lab.  The results indicate that both samples (sample numbers 2104301 and 2104302) were lubricating oils, with non
petroleum contamination present in both samples.

No additional request for assistance have been made of U.S. EPA.  Therefore, U.S. EPA is issuing this final POLREP.

2.1.3 Enforcement Activites, Identity of Potentially Responsible Parties (PRPs)

The RP has been identified as Chemtool Incorporated, who is owned by Lubrizol.  OSC Thomas issued a Notice of Federal
Interest for both the Oil Pollution Act and CERCLA on June 14, 2021.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment.

The numbers should overlap.

Miles of river systems cleaned
and/or restored

0

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 0

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment

Number of contaminated
residential yards cleaned up

0

Number of workers on site 32

Contaminant(s) of Concern Unknown

Oil Response Tracking

Estimated volume

Initial amount released 0

Final amount collected 0

CANAPS Info

FPN Ceiling Amount $50,000.00

FPN Number                   
E21510

Body of Water affected Rock
River

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g., fracking,
asbestos)

 x
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues  x Residential impacts

UAO  x NPL site  x Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

X Environmental justice

Tribal consultation or coordination or other issues  x Congressional involvement  x High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year  x Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

 x
Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used N/A N/A

Unleaded Fuel Used N/A N/A

Alternative/E85 Fuel Used N/A N/A

Electricity from Coal N/A N/A

Electricity from solar/wind N/A N/A

Electricity from grid/mix N/A N/A

Solid waste used N/A N/A

Solid waste recycled N/A N/A

2.2 Planning Section

2.2.1 Anticipated Activities

Emergency operations have transitioned into Remediation operations.  Illinois EPA will oversee remediation operations.  Once
remediation operations are completed, restoration operations will be conducted. 

U.S. EPA will continue to discuss the situation with the State and Lubrizol, and provide guidance and input as requested.

2.2.2 Issues
No issues occurred during this reporting period. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On 6/16/2021, U.S. EPA requested an FPN (E21510) to address the substantial threat of discharge of oil to a navigable
waterway.  U.S. EPA began charging 75% to CERCLA and 25% to the FPN starting 6/16.

For 6/24/21, U.S. EPA spent approximately 3.5 hours of an approximately 13 hour work day providing oversight of controls
addressing the substantial threat of discharge of oil to a navigable waterway at the ChemTool facility.  The completion of the
clay berm installed on the west side of the building was designed to contain any potential spilled oil product form the storage
tanks onsite.  The berm mitigates the substantial thread of discharge to  a navigable waterway.  With the completion of the
berm, U.S. EPA does not plan any additional charging to the FPN project.

START identified trailing costs associated with lab analysis, data validation and report writing.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $300,000.00 $250,000.00 $50,000.00 16.67%

Intramural Costs

USEPA  Direct $30,000.00 $28,000.00 $2,000.00 6.67%

Total Site Costs $330,000.00 $278,000.00 $52,000.00 15.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The Lubrizol Fire department contractors are providing a safety officer

2.5.2 Liaison Officer
Francisco Arcaute fulfilled this role.

2.5.3 Information Officer
EPA had a Public Information Officer established for this response

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
EPA Region 5
Illinois EPA
Illinois Emergency Management Agency
Illinois Department of Public Health
Occupational Safety and Health Administration
US Chemical Safety Board
Winnebago County Department of Public Health

4. Personnel On Site

Illinois EPA 
Lubrizol
Hepaco

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/chemtoolfire

6.2 Reporting Schedule
This is the final POLREP.  No additional POLREPS will be provided.

7. Situational Reference Materials

response.epa.gov/chemtoolfire

966653



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Chemtool Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #10
Final
Chemtool Fire
C5TM
Rockton, IL 
Latitude: 42.4718011 Longitude: 89.0646749 

To: Craig Thomas, EPA R5
Matt Villicana, USEPA
Corey Peaslee, USEPA R5
Doug Ballotti, EPA R5
Tom Short, EPA R5
Tim Fischer, EPA R5
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Jim Augustyn, U.S. EPA
Jaime Brown, U.S. EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
John Glover, U.S. EPA
Kim Churchill, U.S. EPA
Carolyn Bohlen, U.S. EPA
HQ EOC, U.S. EPA
Records Center, U.S. EPA
Rachel Linduska, USEPA R5
James Justice, EPA Region 5
Jason Sewell, Region 05
Naeha Dixit, EPA R5
USCG Fund Center, USCG
Francisco Arcaute, U.S. EPA
Mick Hans, U.S. EPA
Shelly Lam, U.S. EPA
Silvia Palomo, U.S. EPA
Ellen Riley, U.S. EPA
Doug Winder, U.S. EPA

From: Craig Thomas, OnScene Coordinator 

Date: 7/12/2021 

Reporting Period: 6/25/2021  7/12/2021 
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1.1 Background

Site Number: C5TM / Z5TK Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency
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Demob Date: 6/24/2021 Completion Date: 6/24/2021

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/14/2021

FPN#: E21510 Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

This emergency response was conducted under both CERCLA and OPA authorities.    Both CERCLA and OPA funds were
used.

1.1.2 Site Description
The site is located at the Chemtool Incorporated facility in Rockton, Winnebago County, Illinois. At approximately 07:00 on
June 14th, several fire departments from Illinois and Wisconsin responded to a large, sixalarm fire at the facility. Chemtool
Incorporated manufactures greases, additives, and other fluids. The facility has a storage capacity of over 4.7 million gallons of
oil, and reportedly had over 1 million gallons of oil stored at the time of the fire. The facility quickly became fullyinvolved in the
fire and had several explosions. 

1.1.2.1 Location
The site is located at 1165 Prairie Hill Road in Rockton, Winnebago County, Illinois. 

1.1.2.2 Description of Threat
The facility housed several tanks of various greases, oils, additives, and other fluids, that have been or could be consumed in
the fire. The smoke plume and runoff from the fire threatens to release contaminants into the atmosphere, as well as
potentially discharging the contents of the tanks to the Rock River.

Over a million gallons of crude oil were stored on the facility at the time of the fire.  Several 50,000gallon tanks containing an
unknown amount of oil are still standing on the west side of the facility, which is approximately 700 feet from the Rock River.
The tanks and the structural supports for the tanks were both impinged by fire for several hours up to a full day, which has
caused both to show evidence of being in weakened states. At this time, Lubrizol has been unable to allow structural
engineers in to the facility to assess the tanks and supporting structures. Also, until the tanks and structural supports can be
assessed by a structural engineer, Lubrizol will be unable to determine the volumes of oil still present within the tanks. Given
the potential large volume of oil in containers with compromised integrity, EPA believes there was substantial threat of
discharge of oil to a navigable waterway. 

EPA observed pools of what appears to be viscous pure product as well as petroleum staining of soil in the wooded area
immediately west of the facility, between the facility and Rock River. EPA START contractors collected samples of the pooled
oil to be analyzed by the US Coast Guard Marine Safety Lab for oil fingerprint analyses. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
OnScene Coordinators (OSC) Craig Thomas, Matt Villicana, Lauren McCarrell, and Corey Peaslee mobilized to the site on
June 14, 2021. On June 14, 2021, at approximately 09:30 hours, EPA Region 5 Phone Duty Officer activated the Superfund
Technical Assessment and Response Team (START) to respond to the incident. An additional OSC (Robert Kondreck) was
deployed 6/16.

According to the Rockton Fire Chief and Potentially Responsibly Party (PRP), the fire was discovered at approximately 0700
hours on June 14, 2021. The Rockton Fire Department, Rockford Fire Department, and several other Fire Departments from
Illinois and Wisconsin Mutual Aid Box Alarm System (MABAS) responded to the incident to conduct fire suppression
activities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

See Previous POLREPs for activities completed prior to this reporting period.

On Monday, June 28, EPA received the results of the two oil samples sent to the United States Coast Guard Marine Safety
Lab.  The results indicate that both samples (sample numbers 2104301 and 2104302) were lubricating oils, with non
petroleum contamination present in both samples.

No additional request for assistance have been made of U.S. EPA.  Therefore, U.S. EPA is issuing this final POLREP.

2.1.3 Enforcement Activites, Identity of Potentially Responsible Parties (PRPs)

The RP has been identified as Chemtool Incorporated, who is owned by Lubrizol.  OSC Thomas issued a Notice of Federal
Interest for both the Oil Pollution Act and CERCLA on June 14, 2021.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment.

The numbers should overlap.

Miles of river systems cleaned
and/or restored

0

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 0

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment

Number of contaminated
residential yards cleaned up

0

Number of workers on site 32

Contaminant(s) of Concern Unknown

Oil Response Tracking

Estimated volume

Initial amount released 0

Final amount collected 0

CANAPS Info

FPN Ceiling Amount $50,000.00

FPN Number                   
E21510

Body of Water affected Rock
River

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g., fracking,
asbestos)

 x
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues  x Residential impacts

UAO  x NPL site  x Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

X Environmental justice

Tribal consultation or coordination or other issues  x Congressional involvement  x High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year  x Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

 x
Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used N/A N/A

Unleaded Fuel Used N/A N/A

Alternative/E85 Fuel Used N/A N/A

Electricity from Coal N/A N/A

Electricity from solar/wind N/A N/A

Electricity from grid/mix N/A N/A

Solid waste used N/A N/A

Solid waste recycled N/A N/A

2.2 Planning Section

2.2.1 Anticipated Activities

Emergency operations have transitioned into Remediation operations.  Illinois EPA will oversee remediation operations.  Once
remediation operations are completed, restoration operations will be conducted. 

U.S. EPA will continue to discuss the situation with the State and Lubrizol, and provide guidance and input as requested.

2.2.2 Issues
No issues occurred during this reporting period. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On 6/16/2021, U.S. EPA requested an FPN (E21510) to address the substantial threat of discharge of oil to a navigable
waterway.  U.S. EPA began charging 75% to CERCLA and 25% to the FPN starting 6/16.

For 6/24/21, U.S. EPA spent approximately 3.5 hours of an approximately 13 hour work day providing oversight of controls
addressing the substantial threat of discharge of oil to a navigable waterway at the ChemTool facility.  The completion of the
clay berm installed on the west side of the building was designed to contain any potential spilled oil product form the storage
tanks onsite.  The berm mitigates the substantial thread of discharge to  a navigable waterway.  With the completion of the
berm, U.S. EPA does not plan any additional charging to the FPN project.

START identified trailing costs associated with lab analysis, data validation and report writing.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $300,000.00 $250,000.00 $50,000.00 16.67%

Intramural Costs

USEPA  Direct $30,000.00 $28,000.00 $2,000.00 6.67%

Total Site Costs $330,000.00 $278,000.00 $52,000.00 15.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The Lubrizol Fire department contractors are providing a safety officer

2.5.2 Liaison Officer
Francisco Arcaute fulfilled this role.

2.5.3 Information Officer
EPA had a Public Information Officer established for this response

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
EPA Region 5
Illinois EPA
Illinois Emergency Management Agency
Illinois Department of Public Health
Occupational Safety and Health Administration
US Chemical Safety Board
Winnebago County Department of Public Health

4. Personnel On Site

Illinois EPA 
Lubrizol
Hepaco

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/chemtoolfire

6.2 Reporting Schedule
This is the final POLREP.  No additional POLREPS will be provided.

7. Situational Reference Materials

response.epa.gov/chemtoolfire
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From: Craig Thomas, OnScene Coordinator 

Date: 7/12/2021 

Reporting Period: 6/25/2021  7/12/2021 

1. Introduction

1.1 Background

Site Number: C5TM / Z5TK Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2021 Start Date: 6/14/2021

Demob Date: 6/24/2021 Completion Date: 6/24/2021

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/14/2021

FPN#: E21510 Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

This emergency response was conducted under both CERCLA and OPA authorities.    Both CERCLA and OPA funds were
used.

1.1.2 Site Description
The site is located at the Chemtool Incorporated facility in Rockton, Winnebago County, Illinois. At approximately 07:00 on
June 14th, several fire departments from Illinois and Wisconsin responded to a large, sixalarm fire at the facility. Chemtool
Incorporated manufactures greases, additives, and other fluids. The facility has a storage capacity of over 4.7 million gallons of
oil, and reportedly had over 1 million gallons of oil stored at the time of the fire. The facility quickly became fullyinvolved in the
fire and had several explosions. 

1.1.2.1 Location
The site is located at 1165 Prairie Hill Road in Rockton, Winnebago County, Illinois. 

1.1.2.2 Description of Threat
The facility housed several tanks of various greases, oils, additives, and other fluids, that have been or could be consumed in
the fire. The smoke plume and runoff from the fire threatens to release contaminants into the atmosphere, as well as
potentially discharging the contents of the tanks to the Rock River.

Over a million gallons of crude oil were stored on the facility at the time of the fire.  Several 50,000gallon tanks containing an
unknown amount of oil are still standing on the west side of the facility, which is approximately 700 feet from the Rock River.
The tanks and the structural supports for the tanks were both impinged by fire for several hours up to a full day, which has
caused both to show evidence of being in weakened states. At this time, Lubrizol has been unable to allow structural
engineers in to the facility to assess the tanks and supporting structures. Also, until the tanks and structural supports can be
assessed by a structural engineer, Lubrizol will be unable to determine the volumes of oil still present within the tanks. Given
the potential large volume of oil in containers with compromised integrity, EPA believes there was substantial threat of
discharge of oil to a navigable waterway. 

EPA observed pools of what appears to be viscous pure product as well as petroleum staining of soil in the wooded area
immediately west of the facility, between the facility and Rock River. EPA START contractors collected samples of the pooled
oil to be analyzed by the US Coast Guard Marine Safety Lab for oil fingerprint analyses. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
OnScene Coordinators (OSC) Craig Thomas, Matt Villicana, Lauren McCarrell, and Corey Peaslee mobilized to the site on
June 14, 2021. On June 14, 2021, at approximately 09:30 hours, EPA Region 5 Phone Duty Officer activated the Superfund
Technical Assessment and Response Team (START) to respond to the incident. An additional OSC (Robert Kondreck) was
deployed 6/16.

According to the Rockton Fire Chief and Potentially Responsibly Party (PRP), the fire was discovered at approximately 0700
hours on June 14, 2021. The Rockton Fire Department, Rockford Fire Department, and several other Fire Departments from
Illinois and Wisconsin Mutual Aid Box Alarm System (MABAS) responded to the incident to conduct fire suppression
activities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

See Previous POLREPs for activities completed prior to this reporting period.

On Monday, June 28, EPA received the results of the two oil samples sent to the United States Coast Guard Marine Safety
Lab.  The results indicate that both samples (sample numbers 2104301 and 2104302) were lubricating oils, with non
petroleum contamination present in both samples.

No additional request for assistance have been made of U.S. EPA.  Therefore, U.S. EPA is issuing this final POLREP.

2.1.3 Enforcement Activites, Identity of Potentially Responsible Parties (PRPs)

The RP has been identified as Chemtool Incorporated, who is owned by Lubrizol.  OSC Thomas issued a Notice of Federal
Interest for both the Oil Pollution Act and CERCLA on June 14, 2021.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment.

The numbers should overlap.

Miles of river systems cleaned
and/or restored

0

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 0

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment

Number of contaminated
residential yards cleaned up

0

Number of workers on site 32

Contaminant(s) of Concern Unknown

Oil Response Tracking

Estimated volume

Initial amount released 0

Final amount collected 0

CANAPS Info

FPN Ceiling Amount $50,000.00

FPN Number                   
E21510

Body of Water affected Rock
River

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g., fracking,
asbestos)

 x
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues  x Residential impacts

UAO  x NPL site  x Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

X Environmental justice

Tribal consultation or coordination or other issues  x Congressional involvement  x High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year  x Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

 x
Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used N/A N/A

Unleaded Fuel Used N/A N/A

Alternative/E85 Fuel Used N/A N/A

Electricity from Coal N/A N/A

Electricity from solar/wind N/A N/A

Electricity from grid/mix N/A N/A

Solid waste used N/A N/A

Solid waste recycled N/A N/A

2.2 Planning Section

2.2.1 Anticipated Activities

Emergency operations have transitioned into Remediation operations.  Illinois EPA will oversee remediation operations.  Once
remediation operations are completed, restoration operations will be conducted. 

U.S. EPA will continue to discuss the situation with the State and Lubrizol, and provide guidance and input as requested.

2.2.2 Issues
No issues occurred during this reporting period. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On 6/16/2021, U.S. EPA requested an FPN (E21510) to address the substantial threat of discharge of oil to a navigable
waterway.  U.S. EPA began charging 75% to CERCLA and 25% to the FPN starting 6/16.

For 6/24/21, U.S. EPA spent approximately 3.5 hours of an approximately 13 hour work day providing oversight of controls
addressing the substantial threat of discharge of oil to a navigable waterway at the ChemTool facility.  The completion of the
clay berm installed on the west side of the building was designed to contain any potential spilled oil product form the storage
tanks onsite.  The berm mitigates the substantial thread of discharge to  a navigable waterway.  With the completion of the
berm, U.S. EPA does not plan any additional charging to the FPN project.

START identified trailing costs associated with lab analysis, data validation and report writing.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $300,000.00 $250,000.00 $50,000.00 16.67%

Intramural Costs

USEPA  Direct $30,000.00 $28,000.00 $2,000.00 6.67%

Total Site Costs $330,000.00 $278,000.00 $52,000.00 15.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The Lubrizol Fire department contractors are providing a safety officer

2.5.2 Liaison Officer
Francisco Arcaute fulfilled this role.

2.5.3 Information Officer
EPA had a Public Information Officer established for this response

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
EPA Region 5
Illinois EPA
Illinois Emergency Management Agency
Illinois Department of Public Health
Occupational Safety and Health Administration
US Chemical Safety Board
Winnebago County Department of Public Health

4. Personnel On Site

Illinois EPA 
Lubrizol
Hepaco

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/chemtoolfire

6.2 Reporting Schedule
This is the final POLREP.  No additional POLREPS will be provided.

7. Situational Reference Materials

response.epa.gov/chemtoolfire
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From: Craig Thomas, OnScene Coordinator 

Date: 7/12/2021 

Reporting Period: 6/25/2021  7/12/2021 

1. Introduction

1.1 Background

Site Number: C5TM / Z5TK Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2021 Start Date: 6/14/2021

Demob Date: 6/24/2021 Completion Date: 6/24/2021

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/14/2021

FPN#: E21510 Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

This emergency response was conducted under both CERCLA and OPA authorities.    Both CERCLA and OPA funds were
used.

1.1.2 Site Description
The site is located at the Chemtool Incorporated facility in Rockton, Winnebago County, Illinois. At approximately 07:00 on
June 14th, several fire departments from Illinois and Wisconsin responded to a large, sixalarm fire at the facility. Chemtool
Incorporated manufactures greases, additives, and other fluids. The facility has a storage capacity of over 4.7 million gallons of
oil, and reportedly had over 1 million gallons of oil stored at the time of the fire. The facility quickly became fullyinvolved in the
fire and had several explosions. 

1.1.2.1 Location
The site is located at 1165 Prairie Hill Road in Rockton, Winnebago County, Illinois. 

1.1.2.2 Description of Threat
The facility housed several tanks of various greases, oils, additives, and other fluids, that have been or could be consumed in
the fire. The smoke plume and runoff from the fire threatens to release contaminants into the atmosphere, as well as
potentially discharging the contents of the tanks to the Rock River.

Over a million gallons of crude oil were stored on the facility at the time of the fire.  Several 50,000gallon tanks containing an
unknown amount of oil are still standing on the west side of the facility, which is approximately 700 feet from the Rock River.
The tanks and the structural supports for the tanks were both impinged by fire for several hours up to a full day, which has
caused both to show evidence of being in weakened states. At this time, Lubrizol has been unable to allow structural
engineers in to the facility to assess the tanks and supporting structures. Also, until the tanks and structural supports can be
assessed by a structural engineer, Lubrizol will be unable to determine the volumes of oil still present within the tanks. Given
the potential large volume of oil in containers with compromised integrity, EPA believes there was substantial threat of
discharge of oil to a navigable waterway. 

EPA observed pools of what appears to be viscous pure product as well as petroleum staining of soil in the wooded area
immediately west of the facility, between the facility and Rock River. EPA START contractors collected samples of the pooled
oil to be analyzed by the US Coast Guard Marine Safety Lab for oil fingerprint analyses. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
OnScene Coordinators (OSC) Craig Thomas, Matt Villicana, Lauren McCarrell, and Corey Peaslee mobilized to the site on
June 14, 2021. On June 14, 2021, at approximately 09:30 hours, EPA Region 5 Phone Duty Officer activated the Superfund
Technical Assessment and Response Team (START) to respond to the incident. An additional OSC (Robert Kondreck) was
deployed 6/16.

According to the Rockton Fire Chief and Potentially Responsibly Party (PRP), the fire was discovered at approximately 0700
hours on June 14, 2021. The Rockton Fire Department, Rockford Fire Department, and several other Fire Departments from
Illinois and Wisconsin Mutual Aid Box Alarm System (MABAS) responded to the incident to conduct fire suppression
activities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

See Previous POLREPs for activities completed prior to this reporting period.

On Monday, June 28, EPA received the results of the two oil samples sent to the United States Coast Guard Marine Safety
Lab.  The results indicate that both samples (sample numbers 2104301 and 2104302) were lubricating oils, with non
petroleum contamination present in both samples.

No additional request for assistance have been made of U.S. EPA.  Therefore, U.S. EPA is issuing this final POLREP.

2.1.3 Enforcement Activites, Identity of Potentially Responsible Parties (PRPs)

The RP has been identified as Chemtool Incorporated, who is owned by Lubrizol.  OSC Thomas issued a Notice of Federal
Interest for both the Oil Pollution Act and CERCLA on June 14, 2021.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment.

The numbers should overlap.

Miles of river systems cleaned
and/or restored

0

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 0

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment

Number of contaminated
residential yards cleaned up

0

Number of workers on site 32

Contaminant(s) of Concern Unknown

Oil Response Tracking

Estimated volume

Initial amount released 0

Final amount collected 0

CANAPS Info

FPN Ceiling Amount $50,000.00

FPN Number                   
E21510

Body of Water affected Rock
River

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g., fracking,
asbestos)

 x
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues  x Residential impacts

UAO  x NPL site  x Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

X Environmental justice

Tribal consultation or coordination or other issues  x Congressional involvement  x High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year  x Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

 x
Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used N/A N/A

Unleaded Fuel Used N/A N/A

Alternative/E85 Fuel Used N/A N/A

Electricity from Coal N/A N/A

Electricity from solar/wind N/A N/A

Electricity from grid/mix N/A N/A

Solid waste used N/A N/A

Solid waste recycled N/A N/A

2.2 Planning Section

2.2.1 Anticipated Activities

Emergency operations have transitioned into Remediation operations.  Illinois EPA will oversee remediation operations.  Once
remediation operations are completed, restoration operations will be conducted. 

U.S. EPA will continue to discuss the situation with the State and Lubrizol, and provide guidance and input as requested.

2.2.2 Issues
No issues occurred during this reporting period. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On 6/16/2021, U.S. EPA requested an FPN (E21510) to address the substantial threat of discharge of oil to a navigable
waterway.  U.S. EPA began charging 75% to CERCLA and 25% to the FPN starting 6/16.

For 6/24/21, U.S. EPA spent approximately 3.5 hours of an approximately 13 hour work day providing oversight of controls
addressing the substantial threat of discharge of oil to a navigable waterway at the ChemTool facility.  The completion of the
clay berm installed on the west side of the building was designed to contain any potential spilled oil product form the storage
tanks onsite.  The berm mitigates the substantial thread of discharge to  a navigable waterway.  With the completion of the
berm, U.S. EPA does not plan any additional charging to the FPN project.

START identified trailing costs associated with lab analysis, data validation and report writing.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $300,000.00 $250,000.00 $50,000.00 16.67%

Intramural Costs

USEPA  Direct $30,000.00 $28,000.00 $2,000.00 6.67%

Total Site Costs $330,000.00 $278,000.00 $52,000.00 15.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The Lubrizol Fire department contractors are providing a safety officer

2.5.2 Liaison Officer
Francisco Arcaute fulfilled this role.

2.5.3 Information Officer
EPA had a Public Information Officer established for this response

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
EPA Region 5
Illinois EPA
Illinois Emergency Management Agency
Illinois Department of Public Health
Occupational Safety and Health Administration
US Chemical Safety Board
Winnebago County Department of Public Health

4. Personnel On Site

Illinois EPA 
Lubrizol
Hepaco

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/chemtoolfire

6.2 Reporting Schedule
This is the final POLREP.  No additional POLREPS will be provided.

7. Situational Reference Materials

response.epa.gov/chemtoolfire



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Chemtool Fire  Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #10
Final
Chemtool Fire
C5TM
Rockton, IL 
Latitude: 42.4718011 Longitude: 89.0646749 

To: Craig Thomas, EPA R5
Matt Villicana, USEPA
Corey Peaslee, USEPA R5
Doug Ballotti, EPA R5
Tom Short, EPA R5
Tim Fischer, EPA R5
Sam Borries, U.S. EPA
Jason ElZein, U.S. EPA
Jim Augustyn, U.S. EPA
Jaime Brown, U.S. EPA
Matt Mankowski, U.S. EPA
Mike Ribordy, U.S. EPA
John Glover, U.S. EPA
Kim Churchill, U.S. EPA
Carolyn Bohlen, U.S. EPA
HQ EOC, U.S. EPA
Records Center, U.S. EPA
Rachel Linduska, USEPA R5
James Justice, EPA Region 5
Jason Sewell, Region 05
Naeha Dixit, EPA R5
USCG Fund Center, USCG
Francisco Arcaute, U.S. EPA
Mick Hans, U.S. EPA
Shelly Lam, U.S. EPA
Silvia Palomo, U.S. EPA
Ellen Riley, U.S. EPA
Doug Winder, U.S. EPA

From: Craig Thomas, OnScene Coordinator 

Date: 7/12/2021 

Reporting Period: 6/25/2021  7/12/2021 

1. Introduction

1.1 Background

Site Number: C5TM / Z5TK Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: Emergency

Response Lead: PRP Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 6/14/2021 Start Date: 6/14/2021

Demob Date: 6/24/2021 Completion Date: 6/24/2021

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: 6/14/2021

FPN#: E21510 Reimbursable Account #:

1.1.1 Incident Category
Emergency Response

This emergency response was conducted under both CERCLA and OPA authorities.    Both CERCLA and OPA funds were
used.

1.1.2 Site Description
The site is located at the Chemtool Incorporated facility in Rockton, Winnebago County, Illinois. At approximately 07:00 on
June 14th, several fire departments from Illinois and Wisconsin responded to a large, sixalarm fire at the facility. Chemtool
Incorporated manufactures greases, additives, and other fluids. The facility has a storage capacity of over 4.7 million gallons of
oil, and reportedly had over 1 million gallons of oil stored at the time of the fire. The facility quickly became fullyinvolved in the
fire and had several explosions. 

1.1.2.1 Location
The site is located at 1165 Prairie Hill Road in Rockton, Winnebago County, Illinois. 

1.1.2.2 Description of Threat
The facility housed several tanks of various greases, oils, additives, and other fluids, that have been or could be consumed in
the fire. The smoke plume and runoff from the fire threatens to release contaminants into the atmosphere, as well as
potentially discharging the contents of the tanks to the Rock River.

Over a million gallons of crude oil were stored on the facility at the time of the fire.  Several 50,000gallon tanks containing an
unknown amount of oil are still standing on the west side of the facility, which is approximately 700 feet from the Rock River.
The tanks and the structural supports for the tanks were both impinged by fire for several hours up to a full day, which has
caused both to show evidence of being in weakened states. At this time, Lubrizol has been unable to allow structural
engineers in to the facility to assess the tanks and supporting structures. Also, until the tanks and structural supports can be
assessed by a structural engineer, Lubrizol will be unable to determine the volumes of oil still present within the tanks. Given
the potential large volume of oil in containers with compromised integrity, EPA believes there was substantial threat of
discharge of oil to a navigable waterway. 

EPA observed pools of what appears to be viscous pure product as well as petroleum staining of soil in the wooded area
immediately west of the facility, between the facility and Rock River. EPA START contractors collected samples of the pooled
oil to be analyzed by the US Coast Guard Marine Safety Lab for oil fingerprint analyses. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
OnScene Coordinators (OSC) Craig Thomas, Matt Villicana, Lauren McCarrell, and Corey Peaslee mobilized to the site on
June 14, 2021. On June 14, 2021, at approximately 09:30 hours, EPA Region 5 Phone Duty Officer activated the Superfund
Technical Assessment and Response Team (START) to respond to the incident. An additional OSC (Robert Kondreck) was
deployed 6/16.

According to the Rockton Fire Chief and Potentially Responsibly Party (PRP), the fire was discovered at approximately 0700
hours on June 14, 2021. The Rockton Fire Department, Rockford Fire Department, and several other Fire Departments from
Illinois and Wisconsin Mutual Aid Box Alarm System (MABAS) responded to the incident to conduct fire suppression
activities.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative

2.1.2 Response Actions to Date

See Previous POLREPs for activities completed prior to this reporting period.

On Monday, June 28, EPA received the results of the two oil samples sent to the United States Coast Guard Marine Safety
Lab.  The results indicate that both samples (sample numbers 2104301 and 2104302) were lubricating oils, with non
petroleum contamination present in both samples.

No additional request for assistance have been made of U.S. EPA.  Therefore, U.S. EPA is issuing this final POLREP.

2.1.3 Enforcement Activites, Identity of Potentially Responsible Parties (PRPs)

The RP has been identified as Chemtool Incorporated, who is owned by Lubrizol.  OSC Thomas issued a Notice of Federal
Interest for both the Oil Pollution Act and CERCLA on June 14, 2021.

2.1.4 Progress Metrics

Regional Metrics

This is an Integrated River Assessment.

The numbers should overlap.

Miles of river systems cleaned
and/or restored

0

Cubic yards of contaminated
sediments removed and/or
capped

0

Gallons of oil/water recovered 0

Acres of soil/sediment cleaned
up in floodplains and riverbanks

0

Stand Alone Assessment

Number of contaminated
residential yards cleaned up

0

Number of workers on site 32

Contaminant(s) of Concern Unknown

Oil Response Tracking

Estimated volume

Initial amount released 0

Final amount collected 0

CANAPS Info

FPN Ceiling Amount $50,000.00

FPN Number                   
E21510

Body of Water affected Rock
River

Administrative and Logistical Factors (Place X where applicable)

PrecedentSetting HQ Consultations (e.g., fracking,
asbestos)

 x
Community challenges or high
involvement

Radiological

More than one PRP
Endangered Species Act /
Essential Fish Habitat issues

Explosives

AOC Historic preservation issues  x Residential impacts

UAO  x NPL site  x Relocation

DOJ involved Remote location Drinking water impacted

Criminal Charges Have Been Filed*
Extreme weather or abnormal
field season

X Environmental justice

Tribal consultation or coordination or other issues  x Congressional involvement  x High media interest

Statutory Exemption for $2 Million Statutory Exemption for 1 Year  x Active fire present

Hazmat Entry Conducted – Level A, B or C
Incident or Unified Command
established

 x
Actual air release (not
threatened)

Green Metrics

Metric Amount Units

Diesel Fuel Used N/A N/A

Unleaded Fuel Used N/A N/A

Alternative/E85 Fuel Used N/A N/A

Electricity from Coal N/A N/A

Electricity from solar/wind N/A N/A

Electricity from grid/mix N/A N/A

Solid waste used N/A N/A

Solid waste recycled N/A N/A

2.2 Planning Section

2.2.1 Anticipated Activities

Emergency operations have transitioned into Remediation operations.  Illinois EPA will oversee remediation operations.  Once
remediation operations are completed, restoration operations will be conducted. 

U.S. EPA will continue to discuss the situation with the State and Lubrizol, and provide guidance and input as requested.

2.2.2 Issues
No issues occurred during this reporting period. 

2.3 Logistics Section

No information available at this time.

2.4 Finance Section

2.4.1 Narrative

On 6/16/2021, U.S. EPA requested an FPN (E21510) to address the substantial threat of discharge of oil to a navigable
waterway.  U.S. EPA began charging 75% to CERCLA and 25% to the FPN starting 6/16.

For 6/24/21, U.S. EPA spent approximately 3.5 hours of an approximately 13 hour work day providing oversight of controls
addressing the substantial threat of discharge of oil to a navigable waterway at the ChemTool facility.  The completion of the
clay berm installed on the west side of the building was designed to contain any potential spilled oil product form the storage
tanks onsite.  The berm mitigates the substantial thread of discharge to  a navigable waterway.  With the completion of the
berm, U.S. EPA does not plan any additional charging to the FPN project.

START identified trailing costs associated with lab analysis, data validation and report writing.

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

START $300,000.00 $250,000.00 $50,000.00 16.67%

Intramural Costs

USEPA  Direct $30,000.00 $28,000.00 $2,000.00 6.67%

Total Site Costs $330,000.00 $278,000.00 $52,000.00 15.76%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other financial data which
the OSC must rely upon may not be entirely uptodate. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
The Lubrizol Fire department contractors are providing a safety officer

2.5.2 Liaison Officer
Francisco Arcaute fulfilled this role.

2.5.3 Information Officer
EPA had a Public Information Officer established for this response

3. Participating Entities

3.1 Unified Command

3.2 Cooperating Agencies
EPA Region 5
Illinois EPA
Illinois Emergency Management Agency
Illinois Department of Public Health
Occupational Safety and Health Administration
US Chemical Safety Board
Winnebago County Department of Public Health

4. Personnel On Site

Illinois EPA 
Lubrizol
Hepaco

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report
response.epa.gov/chemtoolfire

6.2 Reporting Schedule
This is the final POLREP.  No additional POLREPS will be provided.

7. Situational Reference Materials

response.epa.gov/chemtoolfire


